AMENDMENT #1 TO AGREEMENT TO PERFORM PROFESSIONAL ENGINEERING
SERVICES FOR DOWNTOWN LOOP WATERLINE REPLACEMENT AND METER
UPGRADES PROJECT BETWEEN THE CITY OF DURHAM AND KIMLEY-HORN AND
ASSOCIATES, INC.

This Contract Amendment (“Amendment #1”°) is dated and entered into as of the 19th day of
January, 2016, between Kimley-Horn and Associates, Inc. (“Engineer”) and City of Durham
(“City”).

The City and the Engineer entered into a contract titled “Agreement to Perform Professional
Engineering Services for the Downtown Loop Waterline Replacement and Water Meter
Upgrades between the City of Durham and Kimley-Horn and Associates, Inc.” dated June 19,
2012. Amendment #1 increases the Scope of Services and costs for the Downtown Loop
Waterline Replacement and Meter Upgrades. That contract is referred to as the “Original
Contract.” Amendment #1 to the Original Contract is a cost increase in engineering services for
the Downtown Loop Waterline Replacement and Meter Upgrades.

The original contract was subsequently modified on July 17th, 2014 by an instrument titled
“Change Order #1 to Agreement to Perform Professional Engineering Services for Downtown
Loop Waterline Replacement and Meter Upgrades Project Between the City of Durham and
Kimley-Horn and Associates, Inc.,” (“Change order #17). Change Order #1 authorized $63,200
in additional fee for services related to additional SUE, surveying, design, and public outreach
efforts required beyond the original contract scope as requested during design.

The original contract was subsequently modified on December 15th, 2015 by an instrument titled
“Change Order #2 to Agreement to Perform Professional Engineering Services for Downtown
Loop Waterline Replacement and Meter Upgrades Project Between the City of Durham and
Kimley-Horn and Associates, Inc.,” (“Change order #2”). Change Order #2 authorized $76,800
in additional fee for services related to additional construction contract administration,
construction observation, design, and public outreach efforts required beyond the original
contract scope as requested.

This Amendment #1 modifies the Original Contract by adding an additional $237,600 to the
amount of funds appropriated by Council under the original contract. The scoping letter and
breakdown for this is shown in Attachment 1.

The Original Contract is hereby changed as follows:

1. Exhibit C, Article 4 — Payments to the Engineer, C4.02, A, 1, General Administration
of Construction Contract.

The last sentence of paragraph C4.02, A, 1 is modified to read “The total
compensation under this paragraph is estimated to be $532,720.80 based on...”
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2. Exhibit C, Article 4 — Payments to the Engineer, C4.02, A, 2, Resident Project
Representative Services.

The last sentence of paragraph C4.02, A, 2 is modified to read “The total
compensation under this paragraph is estimated to be $293,940.00 based upon...”

3. E-Verify requirements. (a) If this contract is awarded pursuant to North Carolina General
Statutes (NCGS) 143-129 (i) the contractor represents and covenants that the contractor and
its subcontractors comply with the requirements of Article 2 of Chapter 64 of the NCGS; (ii)
the words "contractor," "contractor’s subcontractors," and "comply" as used in this
subsection (a) shall have the meanings intended by NCGS 143-129(j); and (iii) the City is
relying on this subsection (a) in entering into this contract. (b) If this contract is subject to
NCGS 143-133.3, the contractor and its subcontractors shall comply with the requirements of
Article 2 of Chapter 64 of the NCGS.

[SIGNATURES APPEAR ON FOLLOWING PAGES]
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IN WITNESS WHEREOQOF, the parties hereto have executed this Amendment No. 1,

ATTEST:

KIMLEY-HORN AND ASSOCIATES, INC.

By: Richard R. Rohrbaugh, P.E. By: Jeremy Rivenbark, P.E.
Title of Officer: Senior Vice President Title of Officer: Assistant Secretary

Corporate Seal - Engineer

Date Signed: _1/19/16

State of North Carolina ACKNOWLEDGMENT BY CORPORATION
County of Wake
I , a notary public in and for the aforesaid county and state, certify that

Jeremy Rivenbark personally appeared before me this day and stated that he is Assistant
Secretary of Kimley-Horn and Associates, Inc., a corporation, and that by authority duly given
and as the act of the corporation, the foregoing Contract or Agreement with the City of Durham
was signed in its name by its Senior Vice President, whose name is Richard R. Rohrbaugh,
sealed with its corporate seal, and attested by him/herself as its said Secretary or Assistant
Secretary. This the _19™ day of January, 2016.

My commission expires:

Notary Public
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CITY OF DURHAM

ATTEST:

PRE AUDIT CERTIFICATE
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